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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Tuesday, May 17, 2011  REPORT NO. 105 

WEATHER  Sunny, moderate wind from east  TEMPERATURE  L:65°  H:80°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

10 – USA Environment (USA) 
10 – Shirley & Sons 
2 – Chris Ransome & Associates (CRA) 
 
 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane 
Work boat with winch 

TxDOT ROW/SJRWP
Cat Long Reach Excavator 
JCB Long Reach Excavator 
Cat 930 Loader 
Cat D5 Dozer 
Water Truck 
Barge‐Mounted Excavator (2)  
‘Jim Dandy’ Tug Boat  
Jon Boat 
Aggregate Transport Barge 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
09:30 

Location: 
SG‐03 

Height (inches): 
25 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
07:00  Randy Brown (Anchor QEA) on‐site at the Admin area; USA crew on‐site. 
 
07:00  Participated in a tailgate Health and Safety Meeting led by Aubrey Pearson (USA Health & Safety Officer).  

Main topic:  staying hydrated. 
 
07:10  Today’s Projected Work Objectives for USA and their subcontractors: 

 Complete stabilization of low‐lying areas in the Western Cell using three loads of Portland cement 

 Place Armor Cap D rock in the Eastern Cell 

 Begin surface grading in the Western Cell using crushed concrete road base (CCRB) 
 
07:15  USA crew mobilized to the TxDOT ROW/SJRWP area. 
 
09:00   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Unloading Portland cement from a truck into the Western Cell for stabilization of low‐lying areas; dust 
generated by the unloading process is currently minimal 

 Barge‐mounted excavator currently idle awaiting the next load of Armor Cap D rock (water‐based 
operations) 

 
09:10  R. Brown measured an area adjacent to the south berm in the Western Cell that has been graded using 

CCRB; approximately 90 tons of CCRB were used to grade an area 55 feet by 95 feet.   
 
09:30  SG‐03 tide gauge reading = 25 inches. 
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09:50  Second truck load of the day of Portland cement arrived at the TxDOT ROW/SJRWP area; truck waited at the 

equipment laydown area near the main access gate while the first truck continued unloading. 
 
10:00  R. Brown mobilized to the Admin area. 
 
12:50   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Mixing Portland cement into a low‐lying area in the northwestern portion of the Western Cell 

 Delivering and unloading the third and final load of the day of Portland cement into the Western Cell 

 CRA (2 crew) on‐site for property boundary survey and progress survey work 

 Placing Armor Cap D rock in the Eastern Cell (water‐based operations) 
 
13:15  A visual observation of turbidity around the rock placement operations in the Eastern Cell indicated that 

observable turbidity is localized to a semicircle approximately 50‐foot radius immediately adjacent to the 
barge; no turbidity was observed outside the turbidity curtain. 

 
13:40  Last cement truck completed unloading into the Western Cell and departed the TxDOT ROW/SJRWP area. 
 
13:45  The aggregate transport was unloaded (third load of Armor Cap D rock for the day) and began transit to the 

LaBarge Property for an additional load of Armor Cap D rock. 
 
14:15  R. Brown mobilized to the Admin area. 
 
16:45   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Aggregate transport barge has departed the Eastern Cell and was in transit to the LaBarge Property 

 USA crew staging equipment for the end of the day 
 
16:55  R. Brown departed the TxDOT ROW/SJRWP area, off‐site for the day. 
 
Summary of Progress on this Date: 

 Completed stabilization of low‐lying areas in the Western Cell 
- Three truckloads (77 tons) of Portland cement delivered on this date 
- 17 truckloads were delivered and mixed into the Western Cell in total 

 Placed Armor Cap D rock in the Eastern Cell (water‐based operations) 

 Completed survey work identifying the western property boundary and limits of the proposed 
geomembrane 

 
Persons On‐site on this Date: 
Anchor QEA – Randy Brown 
USA Environment – Ron Griffith, Aubrey Pearson, and 8 crew 
Shirley & Sons – 10 crew 
Chris Ransome & Associates – 2 crew 
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Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 5/17 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  0  weigh tickets  14,950  14,950 (120%) 

Armor Cap B/C  6”  ton  0  weigh tickets  1,927  1,927 (16%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,643  20,641 (78%) 

 
Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 5/17 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  11,709  11,709 (94%) 

Armor Cap B/C  6”  ton  0  contractor measure  1,927  1,927 (16%) 

Armor Cap C  6”  ton  0  contractor measure  9,708  9,708 (91%) 

Armor Cap D  8”  ton  800  contractor measure  18,986  19,786 (75%) 

All Types:  43,130 (70%) 
 

PHONE LOG:  
 
None. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

6 photos (descriptions provided underneath photo)  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   10  DATE   5/17/11 

(Signature on Hardcopy) 
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Photo 1 – Crushed concrete road base used to grade the surface of the Western Cell near the south berm. 
 

 
Photo 2 – Receiving Portland cement for mixing into a low‐lying area in the northwest portion of the Western Cell. 
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Photo 3 – Receiving Portland cement in the Western Cell (foreground) and mixing Portland cement into a 
low‐lying area in the Western Cell (background). 
 

 
Photo 4 – Mixing Portland cement into a low‐lying area in the northwest portion of the Western Cell. 
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Photo 5 – Placing Armor Cap D rock in the Eastern Cell. 
 

 
Photo 6 – Using excavator bucket to measure the thickness of Armor Cap D placement in the Eastern Cell. 
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